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4 JANUARY 19562

25%1A Bl 330 PROGRAM CHECKPOINTS

WORK STATEMENT 1960 1961 1962
TASKS DI{J|FIM|A[M|JI|J|A|S|O|N[D|JI|F|M[A|M|J

| i
A-DESIGN — COMPLETE|
FABRICATION

INDICATOR

PWR. SUPPLY

REPEATER

DRUM

NAV. PANEL

COMPUTER

PLATFORM

PLAT. ELEC.

COUPLER
ACCEPTANCE TESTS
QUALIFICATION TESTS
DOCUMENTS

B- SPARES | |
INITIAL (2 SYSTEMS) ; z 71 z
SUPPLEMENTAL ; —= !

C- GROUND SUPPORT EQUIP

PREFLIGHT CARTS (2) = =,

MAINT. TEST EQUIP, T =
SPARES L,

D-FIELD SUPPORT
E- OVERALL STATUS i 5D O i B B I T T T T—T
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25X1A

A.

B.

. 330 Checkpoints

Task

Design
Fabrication
Acceptance Tests

Qual. Tests
1. Start Subsystem Tests

2. Start Cystem Tests
3. Qual. Tests Complete

" Documents

1. Preliminary Installation Layout

2. Preliminary Interconnecting Diagram
3. Final Interconnecting Diagram

4. Final Performance Spec.

Je Final Installation Layout

6. Technical Manual

7. Technical Progress Letter

8. Acceptance Test Report

Spares
Initial

l. First Set Completed
2. Second Set Completed
5. First Set Delivered
4. Second Set Delivered

Supplemental
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Date

Complete
As Shown
Systems Complete as Shown

8-21-61
9-15~-61
1-1-62

6-1-60

6-1-60

12-1-60

10-20-61

8-4-61

12-20-61

Monthly

1 Month Following Delivery
of each system

9-15-61
11-15-61
1-11-62

bbb

1.
2,

Go Ahead
Fabrication Complete

11-1-61
3-1-62

3. Delivery

25X1A

330 Program Review
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25x1A =30 Program Checkpoints

Page Two

C. GSE

Preflight Carts

First Cart Completed
First Cart Delivered
Mods Complete, First
Second Cart Complete
Second Cart Delivery

Maintenance Test Equipment

lc
2.
3.

Spares

1.

Fabrication Complete
Testing Complete
Delivery

Fabricated, In Stock

D. Field Support

3

NN W o e

3

25X1A

Cart

First Field Support Rep. 1In Plant
Assigned Field Support Manager

First Rep. to Factory

Transfer of Personnel to Area

Power-On Area
First Flight
INS Flight

-330 Program Review
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7-15-61
9-15-61
Complete
8-195-61
1-11-62

3~1-61
9-15-61
1-11-62

10~15-61

6~1~61
9-1-61
11-5-61
1-7-62
1-7-62
2-7-62
5~1-62

+ Jaunuary 1962

5A000500390017-5
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AS OF
1 OCT. 196}

25X1A -230 TECH. REP. SUPPORT

POWER- POWER-
ON

ON 1 FLIGHT
vV V v
- FACTORY AREA
IA"S"E"S— T 1T 1 T T T
FACTORY INST. :
FACILITY PROOFING
EQUIP. INTERFACE DEBUGGING a
FLIGHT SUPPORT 5
4 12 1 :
g 1 v
10 -
3 9
w 8- AREA
w7
a 6
5.
S 4
o 3
z 2-
é'l FACTORY
N ' D]JuTFTM'A'™M U ' A'S O N D
1961 1962
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<4 JANUVARY 1962

25X1A Blzz0 DELIVERY STATUS

ITEMS OF 1961 962
DELEVERY s/olNID]JUulE[MTAITMIVIVU]IA]IS]OIN|D
SYSTEM J-1 , ' 1
- J-2 Fnﬂorx_z-qyl : S22 o : | J
J-3 | N L ]
J-4 ' : ' VI} ; : : ‘
J-5 : v i b
J-6 LW | !
J-7 ! : Vo
\)'5 Vi L}
\J‘g i \7’.'
J-10 i \vi
PREFLIGHT wno.1 | semeeemst
CARTS NO.2 v/
MAINT. TEST EQUIP. ‘
- COMPUTER TEST UNIT v
DRUM LOADER v |
PLAT. ELECT TEST STA. v/
COUPLER TEST STA. v
RECORDER RACK v
|
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[tems of Delivery System Number

System J-1
J~2
J-3
J-b
J-5
J-6
J-7
J-8
J-9
J-10

Preflight Carts #1
#e

Maintenance Test Bquipment

Computer Test Unit
Drum loader

Platform Elect, Tester
Coupler Test Station
Recorder Rack

25X1A

-330 Program Review

Checkpoints

1
1

B

el I I Sy S R

B

Sl =

Date

1-11-62

9-15-61 (Delivered)
Lo Factory

1-7-62 To Area

2-7-62 First Flight

5-1-62 First INS

Flight
1-18-62 For Flight
Test

2-21-62

3-15-62

b &2

2862

5-15-62

6-7-62

6-28-62

9-15-61 (Delivered)
1-11-62

1-11-62
1-11-62
1-11-62
1-11-62
1-11-62

b January 1962
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14
134
12 -
I3

,PROPOSAL LIMIT (3 ¢)

. FIX FIx . FIX
7 “ -l-'"-"'— . —--——~fl'-§~_m

FLIGHT LimiT

POSITION ERROR - -N. MILES

! ,2 : 3 4 5 L] 7 8
'TIME ~HRS -t

- Position Error Test Results
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800
600 -~
400 -

200 +

-200

-400 4

NO.| SYSTEM

" AZIMUTH MISALIGNMENT -ARC SECONDS
o

-600 -~

-800

Azimuth Error Test Results
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